
ID WBS Task Name Contact Resource
Initials

Duration

337 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD 0 days

24 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days

141 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL 0 days

119 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG 0 days

145 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL 0 days

463 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK 0 days

9 1.8 MILE 7: D0 Grid Production Architecture document done AL 0 days

467 8.3.14 MILE 8: Project Plan v1.1 RDK 0 days

159 3.4.5 MILE 9: SamGrid migrated to new VDT version GG 0 days

149 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL 0 days

226 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG 0 days

176 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG 0 days

245 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG 0 days

383 5.3 MILE 16: Grid Production System functionality completed GG 0 days

153 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL 0 days

313 3.5.5.4 MILE 19: System health alarms deployed via NGOP with static config GG 0 days

19 2.3.5 MILE 22: Store output from any stage of processing GG 0 days

57 2.8.8 MILE 18: Support testing v7/d0runjob/SamGrid functionality GG 0 days

38 2.6.7 DEFER - MILE 14: D0repro-tools uses Sam v7 request system GG 0 days

397 6.5 MILE 24: Preparation of D0 Apps for long-term ASB 0 days

428 7.11 MILE 25: Evaluation of D0 SamGrid Requests done RDK 0 days

194 3.5.1.2.2.5.11 MILE 15: OSG Fwd nodes reinstalled with std config GG 0 days

377 4.7 MILE 28: D0 Primary Production Stable on Fermigrid MD 0 days

98 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL 0 days

48 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days

69 2.11 MILE 26: Tools have defined API, testing responsibilities GG 0 days

275 3.5.2.7 MILE 23: Routine maintenance operations automated GG 0 days

330 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG 0 days

478 9 MILE 29: D0 GPC Initiative completed ASB 0 days
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Start Finish

Fri 7/13/07 Fri 7/13/07

Mon 8/13/07 Mon 8/13/07

Fri 8/24/07 Fri 8/24/07

Tue 9/18/07 Tue 9/18/07

Tue 10/2/07 Tue 10/2/07

Mon 10/8/07 Mon 10/8/07

Fri 10/12/07 Fri 10/12/07

Tue 10/23/07 Tue 10/23/07

Thu 10/25/07 Thu 10/25/07

Tue 11/6/07 Tue 11/6/07

Tue 11/6/07 Tue 11/6/07

Mon 11/12/07 Mon 11/12/07

Fri 12/7/07 Fri 12/7/07

Wed 12/12/07 Wed 12/12/07

Fri 12/14/07 Fri 12/14/07

Fri 1/4/08 Fri 1/4/08

Fri 1/11/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08

Tue 2/5/08 Tue 2/5/08

Wed 2/27/08 Wed 2/27/08

Thu 2/28/08 Thu 2/28/08

Fri 2/29/08 Fri 2/29/08

Fri 2/29/08 Fri 2/29/08

Fri 3/7/08 Fri 3/7/08

Fri 3/28/08 Fri 3/28/08

Fri 4/4/08 Fri 4/4/08

Fri 4/4/08 Fri 4/4/08

Fri 4/4/08 Fri 4/4/08

Fri 4/11/08 Fri 4/11/08

7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) Production at Stage 2 - Working

8/24 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done
9/18 MILE 4: Operations 

10/2
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 Reduction plan: Working plan ready

MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
10/8 MILE 6: Baseline Project Plan v1.0 released

10/12 MILE 7: D0 Grid Production Architecture document done
10/23 MILE 8: Project Plan v1.1

10/25 MILE 9: SamGrid migrated to new VDT version
11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done
11/6 MILE 12: Queuing node reinstalled with std config

11/12 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config
12/7 MILE 17: Durable Locations reinstalled with std config

12/12 MILE 16: Grid Production System functionality completed
12/14 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done

1/4 MILE 19: System health alarms deployed via 
1/11 MILE 22: Store output from any sta
1/11 MILE 18: Support testing v7/d0runj

2/5
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Page 3



 NGOP with static config

tage of processing

njob/SamGrid functionality
/5 DEFER - MILE 14: D0repro-tools uses Sam v7 request system

2/27 MILE 24: Preparation of D0 Apps for long-term
2/28 MILE 25: Evaluation of D0 SamGrid Requests done

2/29 MILE 15: OSG Fwd nodes reinstalled with std config
2/29 MILE 28: D0 Primary Production Stable on Fermigrid

3/7 MILE 13: Grid Production Operations Policies doc done
3/28 MILE 20: How to add production paths in future - resolved

4/4 MILE 26: Tools have defined API, testing responsibilities
4/4 MILE 23: Routine maintenance operations automated
4/4 MILE 27: Close-out of Ops Reduction/Transfer completed

4/11 MILE 29: D0 GPC Initiative completed
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